

SOFTWARE ENGINEERING

LAB2

JIRA

NAME : D R Rushmitha

SRN : PES1UG24AM910

SECTION : E

EPICS

1.Hospital Bed Management

Story	Points
View Available Hospital Beds	2
Update Hospital Bed Status	3
View Hospital Bed Occupancy	2

2.ICU Bed Management


Story	Points
View Available ICU Beds	3
Allocate an ICU Bed to a Patient	5
Update ICU Bed Status	3

3.Patient Bed Allocation


Story	Points
Add Patient Admission Details	3
Allocate a Hospital Bed to a Patient	5
View Patient Bed Allocation Details	3

SCREENSHOTS:


1.All EPICS




2.Hospital Bed Management



3.ICU Bed Management



4.Patient Bed Allocation



5.Sprint

The screenshot shows the Jira interface for a Scrum Sprint. The top navigation bar includes the Jira logo, a search bar, a '+ Create' button, and a 'See plans' button. The main header displays the space name 'PES1UG24AM910_D R Rushmitha' and navigation tabs for Summary, Backlog, Board, Development, Timeline, Docs, and Forms. Below the header, there's a search bar and a filter button. The main content area shows the 'SCRUM Sprint 1' board with 9 work items. The items are listed in a table with columns for item name, assignee, status, and priority. The items are: SCRUM-9 (View Available Hospital Beds), SCRUM-10 (Update Hospital Bed Status), SCRUM-11 (View Hospital Bed Occupancy), SCRUM-12 (View Available ICU Beds), SCRUM-13 (Allocate an ICU Bed to a Patient), SCRUM-14 (Update ICU Bed Status), SCRUM-15 (Add Patient Admission Details), SCRUM-16 (Allocate a Hospital Bed to a Patient), and SCRUM-17 (View Patient Bed Allocation Details). The sprint progress bar shows 29 hours remaining, 0 hours completed, and 0 hours in progress. A 'Start sprint' button is visible.

Item	Name	Assignee	Status	Priority
SCRUM-9	View Available Hospital Beds	Hospital Bed Mana...	To Do	2
SCRUM-10	Update Hospital Bed Status	Hospital Bed Mana...	To Do	3
SCRUM-11	View Hospital Bed Occupancy	Hospital Bed Mana...	To Do	2
SCRUM-12	View Available ICU Beds	ICU Bed Managem...	To Do	3
SCRUM-13	Allocate an ICU Bed to a Patient	ICU Bed Managem...	To Do	5
SCRUM-14	Update ICU Bed Status	ICU Bed Managem...	To Do	3
SCRUM-15	Add Patient Admission Details	Patient Bed Allocat...	To Do	3
SCRUM-16	Allocate a Hospital Bed to a Patient	Patient Bed Allocat...	To Do	5
SCRUM-17	View Patient Bed Allocation Details	Patient Bed Allocat...	To Do	3


6.To Do

The screenshot shows the 'To Do' column of the Scrum Sprint board. The column header is 'To Do' with a count of 9. Below the header, there are two items: 'View Available Hospital Beds' (SCRUM-9) and 'Update Hospital Bed Status' (SCRUM-10). Both items are assigned to 'Hospital Bed Management'. The 'Create' button is visible at the bottom of the column.


7.To Do -> In Progress -> Done

The screenshot shows the 'To Do', 'In Progress', and 'Done' columns of the Scrum Sprint board. The 'To Do' column has 4 items: 'View Hospital Bed Occupancy' (SCRUM-11), 'View Available ICU Beds' (SCRUM-12), and 'Allocate an ICU Bed to a Patient' (SCRUM-13). The 'In Progress' column has 3 items: 'Add Patient Admission Details' (SCRUM-15), 'Allocate a Hospital Bed to a Patient' (SCRUM-16), and 'View Patient Bed Allocation Details' (SCRUM-17). The 'Done' column has 2 items: 'View Available Hospital Beds' (SCRUM-9) and 'Update Hospital Bed Status' (SCRUM-10). The 'Create' button is visible at the bottom of each column.


8.All Tasks Completed



9.Summary



10. Burndown Chart



Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes, the story point estimations reasonably reflected the relative effort required for each User Story. Simple tasks, such as viewing available beds, were given lower story points because they were less complex. More complex tasks, such as allocating a hospital or ICU bed to a patient, were given higher story points because they involved more processing and decision-making. Since the sprint was simulated, the estimations were mainly used to represent the expected relative effort.

2. Was your backlog well-prioritized?

Yes, the backlog was well-prioritized. The core features, such as viewing available hospital and ICU beds, updating bed status, and allocating beds to patients, were given High priority because they are essential for the main functionality of the system. Supporting features, such as viewing occupancy and allocation details, were given Medium priority. This helped ensure that the most important functionality was completed first.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the original plan. All nine User Stories were included in Sprint 1 and were gradually moved from To Do to In Progress and finally to Done. This followed the planned workflow and demonstrated how work progresses during a sprint. The sprint goal was also achieved because the simulated work covered hospital bed management, ICU bed management, and patient bed allocation.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining work decreased as User Stories were completed during the sprint. It helped demonstrate the team's capacity by showing whether the planned Story Points could be completed within the sprint period. Since the tasks were completed gradually in the simulation, the chart showed a general reduction in remaining work. This indicates that the planned workload was manageable for the sprint capacity.